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Contract Location:
BRADY EAST

Contractor:

SCODELLER CONSTRUCTION, INC.

51722 GRAND RIVER AVE

WIXOM MI 48393-2303

Phone:
(248)374-1102

Escrow Agent:

Surety Co:
WESTERN SURETY COMPANY

Counties

LINCOLN
Project Fed State
Number Project Number

61519 000 RD-80-4(1033)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

Highway Begin End Description
Number Ref Ref

Post Post
080 198.40 205.61 SPECIALTY

PROG

07.30.2015
08.10.2015
08.25.2015

03.07.2016
03.14.2016
03.23.2016

Current Contract Amt
$111,026.10

Original Contract Amt
$111,026.10

% Dollar Comp
125%
% Time Comp
73%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Thornton, Thomas

Total for Adjustments

Payment

03.31.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

03.31.2016

04.04.2016

Total to Date Prev to Date

$138,639.80 $85,806.40
$.00 $.00
$138,639.80 $85,806.40
$.00 $.00
$.00 $.00
$.00 $.00
$138,639.80 $85,806.40
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$138,639.80 $85,806.40

District Engineer
Craig, Cameron
Controller

Burling, Laurie

This Estimate

$52,833.40
$.00
$52,833.40
$.00
$.00
$.00
$52,833.40

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$52,833.40

03.31.2016

04.04.2016
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0008 0008 L.860.50 100.00 1.000 100.00
0001 0001 0001.08 0.50 3,375.000 1,687.50 ENVIRONMENTAL COMMITMENTS - LS 1.000 100.00
BARRICADE, TYPE II BDAY 3,375.000 1,687.50 CONTRACTOR COMPLIANCE 1.000 100.00
2,060.000 1,030.00 0.500 50.00
624.000 312.00 GROUP 8 SPECIALTY Contracted 111,026.10
0002 0002 0001.10 3.00 235.000 705.00 Current 111,026.10
BARRICADE, TYPE Il BDAY 235.000 705.00 In place 138,639.80
77.000 231.00 This Estimate 52,833.40
25.000 75.00 Totals for contract Contracted 111,026.10
0003 0003 0001.75 4.00 570.000 2,280.00 Current 111,026.10
TEMPORARY SIGN DAY EACH 570.000 2,280.00 In place 138,639.80
203.000 812.00 This Estimate 52,833.40
61.000 244.00
0004 0004 0001.90 4.50 660.000 2,970.00
SIGN DAY EACH 660.000 2,970.00
272.000 1,224.00
92.000 414.00
0005 0005 0002.97 50.00 15.000 750.00
FLASHING ARROW PANEL DAY 15.000 750.00
10.000 500.00
3.000 150.00
0006 0006 0030.80 25,000.00 1.000 25,000.00
MOBILIZATION LS 1.000 25,000.00
1.000 25,000.00
0.556 13,900.00
0007 0007 9140.40 0.40 193,834.000 77,533.60
CRACK SEALING BITUMINOUS SURFACING LF 193,834.000 77,533.60
274,357.000 109,742.80

94,221.000 37,688.40







